

***BIC Meeting of
September 18, 2013***

Agenda Item #7c

Permit and Project Tracking System Update

September 18, 2013

Current Status

Accela Citizen Access

- Stakeholder meeting for Citizen Access planned for November 2013

Accela Automation

- User Acceptance Testing Planning phase in progress
- Continued Build and Automation:
 - Workflow
 - Fees
 - Scripting
 - Data conversion
 - Reports
 - System interfaces

Accela Mobile Office

- Testing on Mobile Inspector on Mobile Devices planned for December 2013

Next Steps

- Plan next meetings with Citizen Advisory Group and Stakeholder groups to review Accela Citizen Access
- User Acceptance Testing Round Two execution November, 2013
- Projected launch date will be end of 1st quarter of 2014