

***BIC Meeting of
March 20, 2013***

Agenda Item #9c

Permit and Project Tracking System Update

March 20, 2013

Current Status

Accela Citizen Access

- Stakeholder meeting scheduled for March 20th, 2013
- Continued review on configuration

Accela Automation

- Completed User Acceptance test scenarios
- Continued configuration and review:
 - Workflow
 - Console design
 - User Acceptance Testing
 - Reports
 - Data conversion
 - Fees
 - System interfaces
 - Enterprise DBI and Planning processes

Accela Mobile Office

- Reviewing Tablets for selection for Accela Mobile Office

Next Steps

- Plan for next presentation to Citizen Advisory Group
- Continue development and review of Accela Citizen Access and Accela Automation
- Plan User Acceptance Testing