

***BIC Meeting of
October 24, 2012***

Agenda Item #8c

Permit and Project Tracking System (PPTS) Update October 24, 2012

Current Status

- Project Planning, Requirements, Configuration, Prototyping, and Testing Stages in progress
 - Accela Citizen Access
 - Accela Automation
 - Accela Mobile Office
 - Historical Data Conversion
 - Enterprise DBI and Planning Processes
 - Reports
 - System Interfaces

Next Steps

- Begin identifying representatives for Accela Citizen Access stakeholder involvement
- Continue Project Planning, Requirements, Configuration, Prototyping, and Testing Stages