

***BIC Meeting of  
October 24, 2012***

***Agenda Item #8d***

## Other Technology Projects

October 24, 2012

### 1. Web enhancements /features

3R requests over the web: Adding system functionality to support email delivery. Testing in progress.

Records request on the web: Module to receive records request over the web is being developed. Review and testing in progress.

### 2. Cash Management System: DBI and Treasurer and Tax Collector's Office are working with a vendor on implementing a new Cash Management System. This system will incorporate the security recommendations from the Controller's audit to order to increase compliance.

STATUS – Hardware has been delivered. Software requirements are being detailed for DBI. The product launch date for the Treasurer and Tax Collector is tentatively scheduled for the last week of November. Launch Date for DBI is planned to be a few weeks following the Treasurer and Tax Collector system launch.

### 4. Inspector field tablet system: DBI is working with a vendor on implementing a new Inspector field tablet. This system will allow inspectors to manage inspection appointments, data and results in the field.

STATUS – Mobile devices were deployed for beta-testing in the field for testing. Field test results are being analyzed and recommendation on the devices, accessories and service provider are being reviewed.

### 5. Mission Corridor Server Room Project: DBI working with SFPUC energy efficiency program is renovating the 1660 Mission 6<sup>th</sup> floor server room and consolidating HSA and Planning IT equipment into the room. This renovation will provide space; power and cooling for the DBI comprehensive technology refresh and is a part of the citywide data center consolidation initiative.

STATUS – SFPUC and DBI project kickoff occurred on August 30. The Notice to proceed has been issued by SFPUC. Hazmat survey report and site survey was completed. Design details on the power requirements and mechanical work is in progress. Construction and installation scheduled to begin early December 2012.