

***BIC Meeting of
August 15, 2012***

Agenda Item #6d

Other Technology Projects August 9, 2012

1. Web enhancements /features

3R requests over the web: Adding system functionality to support email delivery.

Records request on the web: Module to receive records request over the web is being developed

2. Planning and Fire fee schedules update

STATUS – DBI PTS is being updated to reflect new fee schedules for fees collected on behalf of Planning and Fire departments.

3. Cash Management System: DBI and Treasurer and Tax Collector's Office are working with a vendor on implementing a new Cash Management System. This system will incorporate the security recommendations from the Controller's audit to order to increase compliance.

STATUS – Software and hardware details are being detailed and the product launch date is delayed until Autumn. It is our expectation that the product will integrate with the new Permit Tracking System.

4. Inspector field tablet system: DBI is working with a vendor on implementing a new Inspector field tablet. This system will allow inspectors to manage inspection appointments, data and results in the field.

STATUS – Preliminary development is completed. Ready for demo to inspectors and beta-testing in the field.

5. Mission Corridor Server Room Project: DBI working with SFPUC energy efficiency program is renovating the 1660 Mission 6th floor server room and consolidating HSA and Planning IT equipment into the room. This renovation will provide space, power and cooling for the DBI comprehensive technology refresh and is a part of the citywide data center consolidation initiative.

STATUS – SFPUC and DBI project kickoff is scheduled for August 30. The first task is to reconfigure the emergency power at 1660 Mission, order long lead time items such as UPS, server cabinets and chiller. Construction and installation scheduled to begin early December 2012.